
 

 
 
 
 
 
 
 
February 12, 2019 
 
The purpose of this note, and the many that will follow, is to provide you with recent and immediate future activity 
concerning the Second Street TIGER grant project. 
 

 A grant agreement between the Kentucky Transportation Cabinet (KYTC) and the City of Frankfort has been 
approved by the Frankfort City Commission.  This grant agreement, along with a previously executed grant 
agreement between the U.S. Department of Transportation (USDOT) and KYTC, provides the mechanism 
whereby TIGER grant monies can flow from USDOT through KYTC to the City of Frankfort. 

 

 A professional services agreement between the City of Frankfort and Strand Associates, Inc., of Lexington, KY, 
has been approved by the Frankfort City Commission.  Strand Associates’ scope of work in this initial phase of 
the TIGER grant project includes preliminary engineering and environmental assessment services.  There will be 
numerous opportunities in this initial phase of the project for public input and involvement. 

 

 We continue to develop a project stakeholder list with contact information so that we may keep interested 
parties informed of project status.  We are also developing a separate property owner list with contact 
information. 
 

 In addition to Strand Associates’ preliminary engineering and environmental assessment work, extensive utility 
replacement work will begin in the next several weeks on East Main Street between Capital Avenue and Martin 
Luther King, Jr. Boulevard.  This work will involve replacing water, sanitary sewer, and gas lines.  During this 
work, two lanes of traffic (one lane in each direction) will be maintained.  The Frankfort Electric and Water Plant 
Board, the Frankfort Sewer Department, and Columbia Gas of Kentucky have met to coordinate this work so as 
to minimize the total length of time required to complete these line replacements. 
 

 As Strand Associates begins their work in the near future, one of the early activities will be surveying and 
gathering information.  Notices will be mailed to property owners along the project’s roadways informing them 
of impending survey work.    
 

For those of you who did not receive the previous update note, attached for your information is a project map and the 
overall project schedule.  Please understand that the attached project schedule is the schedule included in the 
USDOT/KYTC and KYTC/City TIGER grant agreements.  As with many complex and lengthy projects such as the Second 
Street TIGER grant project, there are numerous factors that may alter the schedule as the project progresses.  It is the 
City’s expressed intent to follow the attached schedule as closely as possible.   
 
Please feel free to share this note with others.  If you would like to be removed from this distribution list, please let me 
know.  Thank you. 
 
Chuck Knowles 
TIGER Grant Project Manager 
502-352-2072  (office) 
502-682-5590  (cell) 


